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Activity Period:  July 8, 2012 through July 14, 2012 
 
The following summarizes the environmental field activities performed by NRT on behalf of IBS at the former 
Crawford Station MGP site Time Critical Removal Action (AOC V-W-11-C-981):  
 

Tasks Environmental Activities 

General Description of Work 
Performed  

The following activities were conducted: 
 Tecnica continued to backfill and compact Areas A, I, AA, J and 

the areas along the permanent sheet pile wall.   
 Tecnica extended the backfill operations south, approximately 

80 feet, in the Potential Removal Area (PRA) south of Area R. 
 Tecnica continued to excavate and load out material from Area 

L. 
 Excavation was initiated in Area W on Monday (7/9) and 

completed on Tuesday (7/10).  Additional excavation was 
performed to the east (10 ft.) and to the west (30 ft.) due to 
visual impacts in the soil. 

 Tecnica excavated Area K an additional 2 feet (14 ft. bgs) due to 
a sample that did not meet post-excavation screening criteria 
requirements.   

 Tecnica continued excavating to a depth of 12’ in the PRA north 
of Area A based on visual observations of MGP source material.  
Tecnica completed the excavation to the north, and the initiated 
excavation to the east toward the large City of Chicago sewer. 

 Rusmar foam was utilized daily to mitigate odors, and 
woodchips were utilized as needed for additional odor control 
throughout the week. 
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 Excavated soils were loaded and transported to Waste 
Management’s Laraway Road RDF landfill for disposal.  A total 
of 10,563 tons of material was disposed of at the landfill bringing 
the overall project total to 210,793 tons.    

Tasks Environmental Activities 

General Description of Work 
Performed (continued)  

 Utilized GPS to locate pertinent items and features. 
 NRT conducted air monitoring activities for PM10 through the use 

of DustTraks, 12-hour time-weighted samples for BTEX and 
Naphthalene through the use of SUMMAs, and real time VOC 
concentrations using PIDs.  Additionally, no odor/dust issues 
were noted at the perimeter of the site. 

 
Sampling Activities 
Performed: 

NRT conducted the following sampling activities: 
   

 DustTraks collected particulate data each day and data has 
been downloaded for analysis. 

 Three post-excavation base samples were collected (EB-121 
through EB-123) in the additional excavation north of Area A. 
These samples will be analyzed for constituents listed in the 
RAWP for post-excavation. 

 Two replacement post-excavation base samples were collected 
in Area K after it was excavated an additional 2 feet (EB-119 
and EB-120).  These samples will be analyzed for constituents 
listed in the RAWP for post-excavation. 

 Three post-excavation wall samples were collected in the 
additional excavation north of Area A (EW-28, EW-29 and EW-
30).  These samples will be analyzed for constituents listed in 
the RAWP for post-excavation. 

 Three SUMMA canisters were deployed on 7/11/12 and sent to 
TestAmerica Laboratory for BTEX and naphthalene analysis.   

  
NRT Field Personnel Kyle Bareither, Ron Horan  

Equipment Deployed: 

SUMMA Canisters 
DustTraks 
PIDs 
Multi-gas meter 

Field Photos See attached sheets 

 
Additional site activities: 
 
Water is being pumped from the open excavations as needed.  Water is sent through the Water Treatment 
System and discharged into the City of Chicago sewer for discharge into the MWRD system.   
 
Jim Hahnenberg of the USEPA was on site on Tuesday (7/10) for a site visit.  NRT provided a site tour and 
reviewed the current and projected construction activities to date. 
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Representatives from People’s Gas and Michels Corporation were on site on Tuesday (7/10) to perform a pipeline 
integrity test on the southern 42 inch high pressure gas line running through Area W.   
 
ExxonMobil (neighbors to the west) notified IBS personnel that they were detecting an odor apparently emanating 
from the RAA.  NRT and Burns & McDonnell took the necessary actions to suppress the odors through the use of 
additional Rusmar foam and woodchips, along with limiting the handling of the material to reduce the volatilization 
of the odor causing compounds. 
 
Chris Szela (People’s Gas) and representatives from Michels Corporation were on site on Thursday (7/12) to view 
the extent and amount of impacted soil in between the two high pressure gas lines running through Area W in 
order to make a decision as to if the material would be removed. 
 
Work planned for the coming week, July 15, 2012 through July 21, 2012, is as follows: 
 

 Provide oversight for the additional excavation north of Area A to determine the final extents and take 
confirmation samples once this area has been completed..   

 Take additional floor samples in Area L and Area M as they become available. 
 Conduct Full Scale Air monitoring consisting of one 12-hour SUMMA can sampling event per week.  The 

days of the 12-hour sampling will be determined to coincide with excavation activities. 
 Receive and review post-excavation confirmation, post-amendment, and air sampling data from 

TestAmerica. 
 
A weekly field progress report will continued to be issued throughout the duration of field activities for this Time 
Critical Removal Action.  A written report summarizing the results and findings of the Removal Action will be 
provided following completion of all field activities. 
 
A summary of the construction activities as detailed by the Construction Manager have been included with this 
report as Attachment 1. 
 
Please feel free to contact us if you have any questions. 
 
Sincerely, 
 
NATURAL RESOURCE TECHNOLOGY, INC. 
 

 
Timothy B. Norris, PG 
Geologist 
 
Attachment 1: Burns and McDonnell Construction Management Report  
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Field Photos: 

 
 
 

 
 
 

 

Photo 1:  Backfilling operations in the 
PRA south of Area R. 
 
Direction: Facing northwest. 
 
Photo Date: 7/9/2012 
 
Photo Taken By: KJB 

Photo 2:  Tecnica utilizing Rusmar foam 
to suppress odors in Area L. 
 
Direction: Facing south. 
 
Photo Date: 7/9/2012 
 
Photo Taken By: KJB 

Photo 3:  Excavation activities in Area W. 
 
Direction: Facing southwest. 
 
Photo Date: 7/10/2012 
 
Photo Taken By: KJB 
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Field Photos (continued): 

 
 
 

  
 
 

 

Photo 4:  Loading out material from Area 
K. 
 
Direction: Facing southwest. 
 
Photo Date: 7/11/2012 
 
Photo Taken By: KJB 

Photo 5:  Tecnica excavating the north 
wall in the additional area North of Area 
A. 
 
Direction: Facing north. 
 
Photo Date: 7/12/2012 
 
Photo Taken By: KJB 

Photo 6:  Tecnica placing backfill along 
the sheet pile wall in Area N. 
 
Direction: Facing southwest. 
 
Photo Date: 7/12/2012 
 
Photo Taken By: KJB 
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1431 Opus Place, Suite 400 
Downers Grove, Illinois  60515 Week of: 7/8/12 to 7/14/12 
 
Subject: Site Remediation – Construction Management 
  Peoples Gas – Former Crawford Station 
 
Burns & McDonnell Personnel Onsite Subcontractors Onsite 
 
Site Construction Manager 
 Bal Berena 
 
Site Remediation Supervisor 
 Bernard Gill 
 
Construction Manager 
 Dave D’Armond 
 
Others 
 Chad Hawthorn 
 Mike Swieca 

 
 Tecnica Environmental Services 
 Interra 
 
 
Others 
 Natural Resource Technology (NRT) 
 Waste Management (Dave Weber) and Steve 

Jiskra, Vito Pesoli (MT)  
 
 
 

Integrys Peoples Gas Personnel Onsite 
 Matt Jednoroz, Eric Wagoner 
 Freddie Ramirez and Steve Griffin 

Miscellaneous Visitors 
 James Hahnenberg (USEPA) 
 Chuck Sabel (Michels) 
 Gary Klein (TES) 

 
 
 

  
Site Activities 
BURNS & MCDONNELL 

 Managed site activities with Tecnica Environmental Services and  
Interra; 

 Escorted USEPA and Interra personnel during their respective site visits; 
 Pumped and discharged 21,389 gallons 0f treated excavation water to MWRD; 
 Issued truck tracking forms for all excavated soils from Areas A, W, K, and L; 
 Tracked 557 loads (10,563.33 tons) for Direct soils disposal at Laraway Landfill; 
 Received 572 loads of CA-6 (12,813.11 tons) for backfill in areas A to N along the sheeting wall, 

south of area R, A, H, HA and J, 1 load of wood chips 90 cubic yards; 
 Participated in daily subcontractor pre-task analysis safety meetings on site;  
 Conducted periodic health and safety air monitoring in excavation area with no significant PID 

readings from the site activities; 
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 Held the weekly site construction meeting with Supervisors of Subcontractors, Waste 
Management; and 

 Monitored site conditions for traffic, dust, odors, and overall safety. 
 

TECNICA ENVIRONMENTAL SERVICES 
 Excavated and loaded out soils from areas A, K, W, and L;  
 Controlled odors through foaming (17 drums used) and wood chips; 
 Actively suppressed dust on site through watering and haul road maintenance; 
 Operated and maintained truck scale; 
 Assisted BMcD in  water treatment system operation and maintenance; 
 Continuously monitored site fencing, silt fence, and erosion control materials;   
 Assisted NRT collecting samples in area A;  
 Performed routine  maintenance on decon pad, tracking pad, and haul roads;  
 Continued breaking concrete generated from areas I and L; and 
 Excavated and backfilled both sides of the south half of the Chicago Sanitary Sewer 

simultaneously as required by OUC. 
 
INTERRA 

 Performed compaction tests on CA-6 during backfill of areas A, AA, H, J, along sheeting, and 
south of R. 

 
Changes to Scope of Work 

 Support for PGL pipe integrity excavation currently on hold; and  
 Continue excavating to the north of original A. 

 
 
 Open/Outstanding Items    

 Due to odor complaint from property to west of site, a misting system to be implemented along 
the top of the west property fence.  Additional odor suppression activities were increased for odor 
control. 

 
Anticipated Activities for the Week of July 15, 2012 

 Continue backfilling areas A, I, H, HA, J, K,  AA, and areas along the sheeting line; 
 Excavate and load out in areas north of A, L, M, and N; and 
 Cut main sheeting wall a minimum of 2” below ground surface (bgs). 
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Crawford Station Site: 
 
Remediation  
 
Date: July 11, 2012 
 
Description:  One foot of 
FA 2 sand placed on top of 
the south half of the 
Chicago Sanitary Sewer as 
requested by the Chicago 
Department of Water.  
View is to the north. 
  

Crawford Station Site: 
 
Remediation 
 
Date:  July 11, 2012 
 
Description: Looking east, 
black MGP impacted 
material four feet below 
ground surface during area 
W excavation. 
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Crawford Station Site: 
 
Remediation 
 
Date: July 10, 2012 
Description: View from 
area R looking south at 
the remaining half of the 
blue shed, which 
Tecnica is carefully 
disassembling, for 
relocation into the 
southeast corner of PGL’s 
training pad. 

Crawford Station Site: 
 
Remediation 
 
Date: July 09, 2012 
 
Description: Tecnica 
continued backfilling 
both sides of the south 
half of the sewer simul-
taneously as required by 
the City of Chicago 
Water Department, 
looking northwest. 


